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ESTIMATE RUN 10/24/2012

ESTIMATE SUMMARY 08:08:05

CONTID: C19239         ESTIMATE NO: 0001 PROG 2005

PCN: 19239-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

88TH & I-25 E-17-LE GIRDER REP PERCENT TIME:

PROJECT NO: 0253-229                      

88TH & I-25 E-17-LE GIRDER REP

NAME OF ROAD: 025A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/24/2012 DATE TIME STARTED 09/04/2012

9002 N. MOORE RD. DATE LET 08/06/2012 DATE WORK BEGAN 09/04/2012

 DATE AWARDED 08/15/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/04/2012 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 379,150.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 419,898.00 NON-PARTICIPATING 362,756.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,298.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

WORK DAYS

WORK DAYS

95.68%

16,394.00

362,756.00

362,756.00

356,457.53

$

$

$

$

0.00

362,756.00

362,756.00

0.00

362,756.00

-6,298.47

0.00

356,457.53

0.00

AMOUNT DUE 356,457.53 356,457.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 356,457.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 19239-BID    ESTIMATE RUN 10/24/2012

PROJECT: 0253-229                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

3.00000 0.000.000

0.00

0010 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

5.00000 0.000.000

0.00

0015 *Mobilization 0.000

1.000

626-00000  
 

1.000

L S 

32,500.00000 32,500.001.000

32,500.00

0020 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000

GAL 

50.00000 0.000.000

0.00

0025 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000

GAL 

65.00000 0.000.000

0.00

0030 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000

SF  

10.00000 0.000.000

0.00

0035 *Flagging 0.000

226.500

630-00000  
 

226.500

HOUR

28.00000 6,342.00226.500

6,342.00

0040 *Traffic Control Inspection 0.000

9.000

630-00007  
 

28.000

DAY 

110.00000 990.009.000

990.00

0045 *Traffic Control Management 0.000

31.000

630-00012  
 

31.000

DAY 

650.00000 20,150.0031.000

20,150.00

0050 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

20.000

HOUR

80.00000 0.000.000

0.00

0055 *Barricade (Type 3 M-A) (Temporary) 0.000

6.000

630-80335  
 

6.000

EACH

125.00000 750.006.000

750.00
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PCN: 19239-BID    ESTIMATE RUN 10/24/2012

PROJECT: 0253-229                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

4.000

EACH

52.00000 104.002.000

104.00

0065 *Construction Traffic Sign (Panel Size B) 0.000

30.000

630-80342  
 

30.000

EACH

70.00000 2,100.0030.000

2,100.00

0070 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

2.000

EACH

9,600.00000 19,200.002.000

19,200.00

0075 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

3.000

630-80358  
 

3.000

EACH

900.00000 2,700.003.000

2,700.00

0080 *Drum Channelizing Device 0.000

28.000

630-80360  
 

28.000

EACH

40.00000 1,120.0028.000

1,120.00

0085 *Traffic Cone 0.000

120.000

630-80380  
 

120.000

EACH

10.00000 1,200.00120.000

1,200.00

0090 *Mobile Attenuator 0.000

31.000

630-85041  
 

50.000

DAY 

400.00000 12,400.0031.000

12,400.00

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A Adjust Utilities 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 19239-BID    ESTIMATE RUN 10/24/2012

PROJECT: 0253-229                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:08:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 99,556.0099,556.00115,950.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-LE 

0125 Removal of Portions of Present Structure 0.000

1.000

202-00495  
 

1.000

L S 

73,600.00000 73,600.001.000

73,600.00

0130 Rebuild Portions of Present Structure 0.000

1.000

210-00510  
 

1.000

L S 

48,000.00000 48,000.001.000

48,000.00

0135 *Heat Straightening (Special) 0.000

1.000

210-04006  
 

1.000

L S 

134,300.00000 134,300.001.000

134,300.00

0140 *Paint Existing Structure(S) 0.000

1.000

509-90000  
 

1.000

L S 

7,000.00000 7,000.001.000

7,000.00

CAT 262,900.00262,900.00262,900.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0145 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

300.00

CAT 300.00300.00300.00CURRENT AMT0400 $ $ $

$ 362,756.00362,756.00$379,150.00$CURRENT AMTPROJECT TOTAL


